

2 September 1971

U. S. Government

Gentlemen:

Reference: Contract [REDACTED]

STAT

In reference to the above contract, [REDACTED] has incurred additional standby time at the installation site during the period of August 22, 1971 through August 29, 1971. This standby time is caused by the room environment not meeting specifications. [REDACTED] is attempting to work and progress with the installation in every area possible.

STAT

The lost time by [REDACTED] personnel for the period of August 22, 1971, through August 29, 1971, is as follows:

August 23	8 hours
August 24	27 hours
August 25	16 hours
August 26	27 hours
August 27	8 hours
Total Time Involved	86 hours
Total Per Diem days lost	8

The detailed cost of this period of time, August 22, 1971, through August 29, 1971, is as follows:

[REDACTED]

U. S. Government  
2 September 1971  
Page 2

STAT  management and technical personnel are available to furnish any additional information you might require.

Very truly yours,

STAT

Director of Administration

BCJ/lab

STAT

24 August 1971

U. S. Government

Gentlemen:

Reference: Contract No. [REDACTED]

In reference to the above contract, [REDACTED] has incurred additional standby time at the installation site during the period of August 9, 1971 through August 21, 1971. This standby time is caused by the room environment not meeting specifications. [REDACTED] is attempting to work and progress with the installation in every area possible, and we are most anxious to complete our work at the site.

The lost time by [REDACTED] personnel by day is as follows:

August 9	18 hours
August 10	22 hours
August 11	17 hours
August 12	32 hours
August 13	28 hours
August 16	39 hours
August 17	51 hours
August 18	38 hours
August 19	24 hours
August 20	24 hours
August 21	8 hours
Total time involved	301 hours
Total Per Diem days lost	53


The detailed cost of this period of time, August 9, 1971 through August 21, 1971, is as follows:

STAT

U. S. Government  
24 August 1971  
Page 2

Kindly note that the foregoing standby time is subsequent to the time summarized in our letter of August 13, 1971.

STAT

 management and technical personnel are available to furnish any additional information you might require.

Very truly yours,

STAT



Vice President

WJW:mt